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Sincerely, 

BLACK & YEA TCH Special Projects Corp. 

ta::.tam!.P~ 
Site Manager 

Enclosure 

t:\projects\acs-raos\corresp\let-026.doc 

building a world of difference•• 

·----------------------"~·-··'"~·-

file://t:/projects/acs-raos/corresp/lel-026.doc


Monthly Oversight Summary Report No. 18 
ACS Superfund Site WA57, 46526.238 

Reporting Period: Month of June (June I, 2002- June 28, 2002) 

BVSPC 0/S Dates: June 6, 13, 20, and 27,2002 

Personnel Summary Affiliation No. of Responsibility 

Personnel 

Montgomery Watson Harza 5 Respondent's General Contractor 

Black & Veatch Special 1 USEPA Oversight Contractor 

Projects Corp. 

Austgen I Electrical Contractor 

Fliteway I OFCA Blower Shed Contractor 

Ryan Construction I General Contractor 

Midwest Environmental, Inc. 3 OFCA Cover Maintenance Contractor 

Great Lakes Testing I Clay Compaction Testing 

Construction Activities 

Major Activities: 
• Fliteway reconfigured the float switches in the condensate knockout tank in the Off-Site 

Containment Area blower shed. 
• 

• 

• 

• 

• 

Austgen revised the control logic for the variable frequency drive at the thermal oxidizer 
and the scrubber blow-down logic sequence. 
Ryan Construction pressure tested the Off-Site Containment Area vapor conveyance line, 
installed a vibrational isolator on the blower effluent piping, and reconfigured the natural 
gas supply switches at the thermal oxidizer. 

Montgomery Watson Harza installed condensate knockout traps at the sample ports for 
the vapor conveyance piping. 

Montgomery Watson Harza operated the Off-Site Containment Area in-situ soil vapor 
extraction system, proved-out 22 of the 42 wells, and collected compliance samples to 
determine the destruction efficiency of the thermal oxidizer. 

Montgomery Watson Harza conducted a pilot experiment to determine the heat transfer 
capacity of the scrubber reservoir water. 

Montgomery Watson Harza reported that it is finalizing the contract with Environmental 

Contractors of Illinois for the Off-Site Construction Area engineered cover construction. 

Midwest Environmental, Inc. conducted maintenance activities for the Off-Site 
Containment Area interim cover. 

Page I Monthly OSR No. 18 



• Montgomery Watson Harza and Austgen straightened piezometer PliO. 
• Montgomery Watson Harza reported a health and safety incident. 
• Montgomery Watson Harz.a held weekly construction coordination meetings on June 6, 

13, 20, and 27, 2002. 

Activities Performed: 
Fliteway returned to the site on June 3, 2002, in order to reconfigure the float switches in the Off-Site 
Containment Area (OFCA) in-situ soil vapor extraction (ISVE) system condensate knockout tank. Last 
month, the float switches failed, allowing condensate to flood the system. Montgomery Watson Harza 
(MWH) reported that it broke the gate valve to OFCA ISVE well SVE-14 while repairing the float 
switches in the knockout tank. MWH stated that it is ordering a replacement valve and will close the valve 
during system operation. MWH also reported that Austgen revised the control logic for the knockout tank 
pump and repaired the control logic for the variable frequency drive (VFD) at the thermal oxidizer that had 
malfunctioned because of the condensate in the system and gauges. 

Ryan Construction reconfigured the switches for the natural gas supply to the thermal oxidizer. MWH 
operated the system from June 6 to June 9, 2002, when MWH shut the system down remotely because 
of non-normal readings on the control screens. When MWH returned to the site on Monday, June 10, 
2002, it observed that water had accumulated in the vapor conveyance piping and flooded the pressure 
gauges at the groundwater treatment plant (G WTP). MWH reported that it confirmed that the new float 
switches in the condensate knockout tank in the OFCA blower shed were working properly. MWH 
flushed the water out of the conveyance piping and cleaned the pressure gauges. MWH resumed operating 
the OFCA ISVE system on June II, 2002, pulling vapors from the 22 wells in Groups 3 and 4. 

MWH stopped pulling vapors and operated the thermal oxidizer in hot idle mode on June 13, 2002, in 
order for Ryan Construction to pressure test the vapor conveyance line between the OFCA blower shed 
and the G WTP. Ryan Construction determined that the vapor conveyance line was not damaged. Based 
on the successful pressure test, MWH hypothesized that the water accumulating in the vapor conveyance 
line was from condensation. MWH installed knockout devices at the sampling ports of the conveyance 
line in the GWTP in order to remove the accumulating condensate and resumed system operation. 

On Wednesday, June 19, 2002, MWH began preparations to collect a compliance sample when it 
observed that the liquid level in the scrubber reservoir had exceeded the high-high level. MWH shut down 
the ISVE system in order to remove the brine and repair the control logic. The control logic was repaired 
so that the recycle pump, that pumps at 40 gpm, will shut down should the liquid level in the reservoir 
exceed the high-level limit during blow-down. Once the liquid level exceeds the high-level limit, the city 
water valve will open, supplying only 7 gpm of water. MWH also observed that the VFD reset its set 
points while the thermal oxidizer was shut down. MWH reprogrammed the VFD and resumed system 
operation on Thursday, June 20, 2002. 

MWH reported that it successfully proved-out 22 of the 42 OFCA ISVE wells. MWH continued to 
operate the OFCA ISVE system, attempting to establish flow from the remaining 20 wells. MWH 
anticipates completing the prove-out stage of the OFCA ISVE wells by early July. 
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MWH reported that it collected the summa canister sample for one round of compliance sampling for the 
thermal oxidizer after the vapor passed through the condensate knockout device. MWH reported that it 

would return to collecting samples from the sample port directly, upstream of the knockout device. MWH 

collected another compliance sample on Friday, June 28, 2002. 

Ryan Construction installed a vibrational isolator on the eflluent piping of the OFCA ISVE blower where 

it meets the vapor conveyance piping to the G W1P on June 13, 2002. 1bis will aid in preventing additional 

holes from forming in the connecting seal from the vibrational movements of the piping. 

On June 13, 2002, MWH conducted an experiment to determine the potential heat transfer capacity of the 

scrubber reservoir brine. The temperature of the scrubber reservoir brine is 125°F, and MWH was able 
to heat ambient water to 1 06°F during its heat exchanger experiment. MWH is investigating installing a heat 

exchanger that would reclaim the heat from the scrubber reservoir brine to heat the activated sludge tank 

during the colder months. MWH reported that it is also investigating insulating the sludge tank. 

MWH reported that Heritage Industrial Services (HIS) will return to the site in the upcoming weeks to 

remove the OFCA ISVE yard piping backfill in order to add moisture and recompact the clay. MWH also 
reported that it is finalizing the contract with Environmental Contractors oflllinois for the OFCA engineered 

cover construction. 

MWH reported that it continues to evaluate the On-Site Containment Area (ONCA) cover contours. 
MWH reported that it may need to relocate up to 4,000 cubic yards ofPCB-impacted soils to the OFCA 

area for placement under the final cap. MWH will provide the details regarding the status of the ONCA 

cover in the upcoming weeks. 

Midwest Environmental, Inc. (MEl) continued performing maintenance activities on the OFCA interim 
cover. MEl filled in the erosional trails, placed concrete rings around the piezometers and cleanouts. 
MWH reported that Great Lakes Testing performed one test of the compaction and moisture of the 
OF CA. The test results did not meet the compaction and moisture requirements. MWH stated that it will 

have MEl recompact and add moisture to the clay in the repair areas. MWH also reported that MEl will 
be placing concrete vaults on top of the existing vaults at EW -12 and EW -13. These vaults will create an 
additional confined space on top of the existing capped vaults. MWH reported that it would be unable to 
remove the existing vaults to place an extension because of the 0 FCA interim cover and the buried debris. 

MWH reported that it and Austgen straightened piezometer P 11 0. MWH determined that the elevation 
of the piezometer had not changed significantly with respect to the accuracy ofthe equipment used to 
measure the water levels. MWH reported that it would have the piezometer resurveyed the next time a 
surveyor is on-site. 

MWH, EPA, and IDEM discussed the outstanding comment regarding establishing a new baseline standard 

for the Draft Revised Long-term Groundwater Monitoring Plan. MWH reported that it will be proposing 

a final remedy for the groundwater plume this fall. After discussing the outstanding issue, IDEM withdrew 

its comment regarding the baseline, with the assumption that the final remedy will be proposed this fall. 
MWH reported that it will finalize the Revised Long-term Groundwater Monitoring Plan for EPA approval. 
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•. M WH reported that the groundwater treatment plant ( G WTP) was operatil_lg at 40 to 4 5 gpm, extracting 

water from all available sources except EW -I2. Austgen removed the control panel from EW -I2 in order 

for MEl to raise the elevation of the manhole. MWH also reported that it is proposing to change the 

G WTP effluent monitoring to be in accordance with the Performance Standard Verification Plan (PSVP). 

Currently, MWH monitors the pH, total suspended solids (TSS), biological oxygen demand (BOD), 

inorganics, volatile organic compounds (VOCs), and semi-volatile organic compounds (SVOCs). MWH 

reported that it was proposing to monitor the pH and VOCs monthly, and to reduce the monitoring ofthe 

TSS, BOD, SVOCs, and inorganics to quarterly. Pending agency approval, MWH would initiate the 

reduce sampling next month. 

Montgomery Watson Harza (MWH) reported that it had a minor health and safety incident on Tuesday, 

June 25,2002. MWH reported that Lee Orosz pinched his right index finger while changing a blower 

motor. MWH reported that the incident was a no lost work time incident and that it will purchase a 

mechanical lift for future activities. 

Attached are BVSPC weekly reports No. 66 through 69, correspondence, log book notes, and 

photographs of the daily activities. BVSPC's crew conducted oversight of the major field activities on 

June 6, I3, 20, and 27,2002. BVSPC's crew attended four weekly construction coordination meetings 

at the site on June 6, I3, 20, and 27, 2002. 

Topics of Concern: 
• MWH detected a hole in the seal of8-inch-diameter OFCA ISVE vapor conveyance 

piping at the effluent from the blower in the OFCA blower shed. 
• MWH damaged the gate valve to the OFCA ISVE well SVE-I4 . 
• The residential well located at I 007 Reder Road could not be sampled during the annual 

residential well sampling event in October 200 I because the pump was not operating. This 

well is part of the long term monitoring program. 

Concern Resolution: 
• Ryan Construction installed a vibrational isolator on the effluent piping of the OFCA 

blower and reconstructed the connection of the blower effluent piping to the vapor 
conveyance piping to the GWTP. 

• MWH to order replacement gate valves for SVE-I4 . 

Upcoming Activities: 
• MWH to prove-out the remaining OFCA ISVE wells. 

• MEl to complete OFCA cover maintenance activities. 

• HIS to remove and recompact the backfill for the OFCA ISVE yard piping. 

Signature: ---=L=e"'l:ig>!..!h'-..!P'-"e::_,:te:::::.r=s-- Date: July 3, 2002 
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Weekly Oversight Summary Report No. 66 
ACS Superfund Site WA57, 46526.238 

Reporting Period: Week of June 3, 2002 

BVSPC 0/S Dates: June 6, 2002 (Ms. Peters) 

Personnel Summary Affiliation No. of 

Personnel 

Montgomery Watson Harza 5 

Black & Veatch Special I 
Projects Corp. 

Austgen 1 

Fliteway I 

Ryan Construction I 

Construction Activities 

Major Activities: 

Responsibility 

Respondent's General Contractor 

USEP A Oversight Contractor 

General Contractor 

OFCA Blower Shed Contractor 

General Contractor 

• Fliteway reconfigured the float switches in the condensate knockout tank in the Off-Site 
Containment Area blower shed. 

• Austgen repaired the control logic for the variable frequency drive at the thermal oxidizer. 

• Ryan Construction rewired the pressure gauge switches on the natural gas supply to the 
thermal oxidizer. 

• Montgomery Watson Harza resumed operation of the Off-Site Containment Area in-situ 
soil vapor extraction system. 

• Montgomery Watson Harza and Austgen straightened piezometer Pll 0. 

• Montgomery Watson Harza held the weekly construction coordination meeting. 

Activities Performed: 
Montgomery Watson Harza (MWH) reported that Fliteway was on-site on Monday, June 3, 2002, in 
order to reconfigure the float switches in the condensate knockout tank. MWH also reported that Austgen 

revised the control logic for the knockout tank pump to ensure that the Off-Site Containment Area ( OFCA) 

in-situ soil vapor extraction (ISVE) system does not flood with water again from the condensate knockout 

tank. MWH reported that it broke the gate valve to OFCA ISVE well SVE-14 while repairing the float 

switches in the knockout tank. MWH stated that it is ordering a replacement valve and will close the valve 
during system operation. 

Austgen repaired the control logic for the variable frequency drive at the thermal oxidizer. MWH 
attempted to resume operating the OFCA ISVE system; however, it encountered difficulties with the 
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startup of the system. Ryan Construction repaired the wiring on the pressure gauges for the natural gas 
supply at the thermal oxidizer. MWH resumed operation of the OFCA ISVE system on June 6, 2002. 
MWH and Ryan Construction investigated the leak in the seal in the 8-inch-diameterOFCA ISVE vapor 
conveyance piping at the effluent from the blower in the OFCA blower shed. MWH expects Ryan 

Construction to replace the connection next week. 

MWH reported that Heritage Industrial Services (HIS) has not met the compaction and moisture 
requirements for the clay backfill over the 0 FCA ISVE yard piping. MWH reported that it will work with 
HIS to develop a plan to meet the requirements. 

MWH reported that it and Austgen straightened piezometer Pll 0. MWH determined that the elevation 
ofthe piezometer had not changed significantly with respect to the accuracy of the equipment used to 
measure the water levels. MWH reported that it would have the piezometer resurveyed the next time a 

surveyor is on-site. 

MWH reported that the groundwater treatment plant ( G WTP) was operating at 40 gpm, extracting water 
from all available sources. MWH also reported that it is proposing to change the GWTP effluent 
monitoring to be in accordance with the Performance Standard Verification Plan (PSVP). Currently, 
MWH monitors the pH, total suspended solids (TSS), biological oxygen demand (BOD), inorganics, 
volatile organic compounds (VOCs), and semi-volatile organic compounds (SVOCs). MWH reported 
that it was proposing to monitor the pH and VOCs monthly, and to reduce the monitoring of the TSS, 

'a" BOD, SVOCs, and inorganics to quarterly. Pending agency approval, MWH would initiate the reduce 
sampling next month. 

MWH held the weekly construction coordination meeting on June 6, 2002. 

Topics of Concern: 
• MWH damaged the gate valve to the OFCA ISVE well SVE-14. 
• MWH detected a hole in the seal of8-inch-diameter OFCA ISVE vapor conveyance 

piping at the effluent from the blower in the OFCA blower shed. 
• The residential well located at I 007 Reder Road could not be sampled during the annual 

residential well sampling event in October 200 I because the pump was not operating. This 
well is part of the long term monitoring program. 

Concern Resolution: 
• MWH to order replacement gate valves for SVE-14. 
• MWH reported that it would have Ryan Construction repair the hole in the conveyance 

piping next week. 

Upcominz: Activities: 

• MWH to continue operating the OFCA ISVE system in accordance with the PSVP. 
• MWH and HIS to develop a plan to achieve the compaction and moisture requirements 

for the OFCA ISVE yard piping backfill. 
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• Midwest Environmental, Inc. to perfonn maintenance activities on the OFCA clay cover. 
• MWH to complete the OFCA barrier wall extraction system cleanouts with manholes and 

extend EW-13. 
• Ryan Construction to repair the leak in the OFCA ISVE system vapor conveyance piping. 
• MWH to review bids for the OFCA engineered cover. 

Signature: Leigh Peters Date: June 10, 2002 
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WEEKLY CONSTRUCTION MEETING AGENDA 
FOR JUNE 6, 2002 MEETING 

AMERICAN CHEMICAL SERVICE, NPL SITE 
GRIFFITH, INDIANA 

MEETING DATE: Thursday, June 6, 2002 

MEETING TIME: 10:00 

MEETING LOCATION: ACS Site- Site Trailer 

TOPICS: 

Health and Safety Summary 

GWTP Status 

In-Situ Vapor Extraction (ISVE) System- Off-Site Area 

Off-Site Temporary Cover 

• 

..._.,. Looking Ahead 

May20 

May27 

Next Weekly Construction Meeting 
• Thursday, June 13, 2002 

Construction Meeting Agenda JWJe 6, 2002 Meeting 
Page 1 

ACS NPL Site 



SIGN IN SHEET 
WEEKLY CONSTRUCTION METING 

JUNE 6, 2002 

Name Company 

Nlw II , 

Construction Meeting Agenda June 6, 2002 Meeting 
Page2 

Fax Number 
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WEEKLY CONSTRUCTION MEETING MINUTES 
FOR JUNE 6, 2002 MEETING 

AMERICAN CHEMICAL SERVICE, NPL SITE 
GRIFFITH, INDIANA 

:MEETING DATE: Thursday, June 6, 2002 

MEETING TIME: 10:00 AM 

MEETING LOCATION: ACS Site-Site Trailer 

ATTENDEES: 

TOPICS: 

Tom Tjnics, MWH 
Todd Lewis, MWH 
Chris Daly, MWH 
Lee Orosz, MWH 
Travis Klingforth, MWH (via phone) 
Robert Adams, MWH 
Kevin Adler, USEPA (via phone) 
Sean Grady, IDEM (via phone) 
Leigh Peters. BVSPC 
Mark Travers, Environ (via phone) 

Health and Safety Summary 
No health and safety incidents have occurred since the last construction meeting on May 
30. No new construction activities were initiated on the site since the last meeting. 

Groundwater Treatment Plant CGWTP> Status 
The GWTP is CUIIeDtly operating at 40 gallons per minute (gpm). · MWH is bringing in 
water from all available extraction sources. This is the CUilent maximum extraction 
capacity of the Barrier Wall Extraction System (BWES) extraCtion wells. 

MWH distributed a memo on June S recommending discontinuing monthly sampling of the 
GWTP effluent and initiating quarterly sampling in accordance with the Pedormancc 
Standard Verification Plan (PSVP). MWH proposes to continue sampling monthly for 
volatile organic compounds (VOCs) and pH. 

MWH collected the annual sediment sample from rhe wetland discharge point of the 
GWTP on June 5 and submitted it for analysis. 

Tn-Situ Vapor Extraction <ISVE> System- Off-Site Area 
The ISVE system, which encountered operational problems on May 23. has been repaired 
and was started up again on June 6. MWH replaced and reconfigured the float switches in 
the blower shed knockout tank to address the problem. 

Wsslsly Consquction Meetins Minmes June 6 2002 Meerlng ACSNfLSite 
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· Off-Site Area Final Cover . 
Three bids were received for the installation of the Off-Site Area Final Cover on June 6 and 
MWH is currently reviewing them. Work is scheduled to begin on August 1. 

Off-Site Interim Cover Maintenance 
Patrick Engineering. on behalf of Heritage Industrial, has submitted final compaction 
results to MWH. MWH is teviewing them and will work with Heritage Industrial to 
determine the next step to achieve the requiied compaction in the areas where ISVE 
conveyance has been installed. 

Lon_g-Term Groundwater Monitoring Plan 
During the next weekly construction meeting, June 13, the Agencies and MWH will 
discuss the remaining issues that may need to be addressed for the Agencies' approval of 
the proposed Long-Term Groundwater Monitoring Plan. 

Loo}dng Ahead 

Week of ••• Task 
June 10 • MWH reviews bids for Off-Site Area Final Cover 

• Continued work on the ISVE svsiem 
June 17 • Completion of required compaction in the Off-Site Area by 

Herita~e 

Next·Weeldy Construction Meeting 
• Thursday, June 13. 2002 

TMKIRAAfi'Al.JpJV 
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Weekly Oversight Summary Report No. 67 
ACS Superfund Site WA57, 46526.238 

Reporting Period: Week of June I 0, 2002 
BVSPC 0/S Dates: June 13, 2002 (Ms. Peters) 

Personnel Summary Affiliation No. of 
Personnel 

Montgomery Watson Harza 5 

Black & Veatch Special I 
Projects Corp. 

Ryan Construction 2 

Construction Activities 

Major Activities: 

Responsibility 

Respondent's General Contractor 

USEP A Oversight Contractor 

General Contractor 

• Montgomery Watson Harza began pulling vapors from Groups 3 and 4 wells for the Off­
Site Containment Area in-situ soil vapor extraction system, until liquid built up in the vapor 

conveyance line and flooded the pressure gauges at the groundwater treatment plant. 
• Ryan Construction pressure tested the Off-Site Containment Area vapor conveyance line 

and reconstructed the connection between the Off-Site Containment Area blower effluent 
piping and the vapor conveyance piping. 

• Montgomery Watson Harza conducted a pilot experiment to determine the heat transfer 
capacity of the scrubber reservoir water. 

• Montgomery Watson Harza resumed operation of the Off-Site Containment Area in-situ 
soil vapor extraction system. 

Montgomery Watson Harza began its review of the bids for the Off-Site Containment 
Area engineered cover. 

• Montgomery Watson Harza held the weekly construction coordination meeting. 

Activities Performed: 
Montgomery Watson Harza (MWH) reported that it successfully operated the Off-Site Containment Area 
(OFCA) in-situ soil vapor extraction system (ISVE) from June 6, 2002, until June 9, 2002, when MWH 

shut the system down remotely because of non-normal readings on the control screens. When MWH 

returned to the site on Monday, June I 0, 2002. it observed that water had accumulated in the vapor 
conveyance piping and flooded the pressure gauges at the groundwater treatment plant (GWTP). MWH 

reported that it confirmed that the new float switches in the condensate knockout tank in the OFCA blower 
shed were working properly. MWH flushed the water out of the conveyance piping and cleaned the 

pressure gauges. MWH resumed operating the OFCA ISVE system on June II, 2002, pulling vapors 
from the 22 wells in Groups 3 and 4. 
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MWH stopped pulling vapors and operated the thermal oxidizer in hot idle mode on June 13,2002, in 
order for Ryan Construction to pressure test the vapor conveyance line between the OFCA blower shed 
and the G WTP. Ryan Construction determined that the vapor conveyance line was not damaged and 
allowing water to accumulate in the line. Based on the successful pressure test, MWH hypothesized that 
the water accumulating in the vapor conveyance line was from condensation. MWH began investigating 
possible solutions for removing the condensation from the vapor lines. 

Ryan Construction installed a vibrational isolator on the effluent piping of the OFCA ISVE blower where 
it meets the vapor conveyance piping to the G WTP on June 13, 2002. This will aid in preventing additional 
holes from forming in the connecting seal from the vibrational movements of the piping. MWH resumed 
operation of the OFCA ISVE system after Ryan Construction completed its repairs to the system piping. 
MWH reported that it has not repaired the damaged gate valve to SVE-14. MWH scheduled the 
collection of the compliance sample for the thermal oxidizer for June 18, 2002. 

On June 13, 2002, MWH conducted an experiment to determine the potential heat transfer capacity of the 
scrubber reservoir brine. The temperature of the scrubber reservoir brine is 125°F, and MWH was able 
to heat ambient water to 1 06°F during its heat exchanger experiment. MWH is investigating installing a heat 
exchanger that would reclaim the heat from the scrubber reservoir brine to heat the activated sludge tank 
during the colder months. MWH reported that it is also investigating insulating the sludge tank . 

.... ,., MWH reported that it is working with Heritage Industrial Services (HIS) to develop an appropriate plan 
to meet the compaction and moisture requirements for the OFCA clay cover over the ISVE yard piping. 
MWH reported that HIS may perform permeability tests on the clay to determine whether the current 
compaction and moisture will meet the permeability requirement for the OFCA clay cover. 

MWH reported that it has tentatively scheduled Midwest Environmental, Inc. (MEl) to begin repair work 
on the OFCA clay cover during the week of June 24,2002. MWH also reported that it received bids for 
the OFCA engineered cover from Koester Environmental Services, HIS, and Environmental Contractors 
ofillinois (ECI). MWH reported that it will be meeting with ECI to discuss their proposal and expects to 
award the contract in the next few weeks. OFCA engineered cover work is scheduled to begin on August 
I, 2002. 

MWH, EPA, and IDEM discussed the outstanding comment regarding establishing a new baseline standard 
for the Draft Revised Long-term Groundwater Monitoring Plan. MWH reported that it will be proposing 
a fmal remedy for the groundwater plume this fall. After discussing the outstanding issue, IDEM withdrew 
its comment regarding the baseline, with the assumption that the final remedy will be proposed this fall. 
MWH reported that it will finalize the Revised Long-term Groundwater Monitoring Plan for EPA approval. 

MWH reported that the G WTP was operating at 40 gpm, with the majority of the influent being pumped 
from inside of the barrier wall. MWH reported that the control problems with the sand backwash have 
been rectified. 
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MWH held the weekly construction coordination meeting on June 13, 2002. 

Topics of Concern: 
• MWH damaged the gate valve to the OFCA ISVE well SVE-14. 
• MWH detected a hole in the seal of8-inch-diameter OFCA ISVE vapor conveyance 

piping at the effluent from the blower in the OFCA blower shed. 
• The residential well located at 1 007 Reder Road could not be sampled during the annual 

residential well sampling event in October 200 I because the pump was not operating. This 

well is part of the long term monitoring program. 

Concern Resolution: 
• Ryan Construction installed a vibrational isolator on the effluent piping of the OFCA 

blower and reconstructed the connection of the blower effluent piping to the vapor 
conveyance piping to the GWTP. 

• MWH to order replacement gate valves for SVE-14. 

Upcomine Activities: 
• MWH to continue operating the OFCA ISVE system in accordance with the Performance 

Standard Verification Plan. 

• MWH to collect a compliance sample for the OFCA ISVE thermal oxidizer. 
• MWH and HIS to develop a plan to achieve the compaction and moisture requirements 

for the OFCA ISVE yard piping backfill. 
• MEl to perform maintenance activities on the OFCA clay cover. 
• MWH to complete the OFCA barrier wall extraction system cleanouts with manholes and 

extend EW-13. 

• MWH to review bids for the OFCA engineered cover. 

Signature: Leigh Peters Date: June 17, 2002 
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WEEKLY CONSTRUCTION MEETING AGENDA 
FOR JUNE 13, 2002 MEETING 

AMERICAN CHEMICAL SERVICE, NPL SITE 
GRIFFITH, INDIANA 

MEETING DATE: Thursday, June 13, 2002 

MEETING TIME: 10:00 

MEETING LOCATION: ACS Site- Site Trailer 

TOPICS: 

Health and Safety Summary 

GWTP Status 

Off-Site ISVE System 
• System operation through June 12. Water collecting in 8-in. conveyance pipe to 

thermox system (investigating if caused by pipe leak or condensate). 
• System taken down for 8-in. conveyance pipe pressure testing. 

Off-Site Final Cover 
• Bids received June 6, 2002. Currently evaluating. 
• Requested written plan from Heritage Industrial and are looking at potential solutions 

to achieving compaction in the SVE conveyance piping trenches. 
• Off-Site cover maintenance tentatively scheduled for week of June 24. 

Revised Long-Term Groundwater Monitoring Plan 

Looking Ahead 

Week of ... Task 

June 17 • S VE system operation 

June 24 • SVE system operation 

• Off-Site cover maintenance (tentative) 

Next Weekly Construction Meeting 
• Thursday, June 20, 2002 

Construction Meeting Agenda JW1e 13, 2002 Meeting 
Page I 
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WEEKI.. Y CONSTRUCfiON MEETING MINUTES 
. FOR JUNE 13, 2002 MEETING 

AMERICAN CHEMICAL SERVICE, NPL SITE 
GRIFFITH, INDIANA 

MEETING DATE: Thursday, JWJe 13, 2002 

MEETING TIME: 10:00 AM 

MEETING LOCATION: ACS Site- Site Trailer 

ATTENDEES: 

TOPICS: 

Peter Vagt. MWH 
Tom Tinics. MWH 
Todd Lewis, MWH 
Chris Daly, MWH 
Robert Adams, MWH 
Leigh Peters, BVSPC 
Kevin Adler, USEPA (via phone) 
Scan Grady. IDEM (via phone) 
John Clark, IDEM (via phone) 

Health and Safety Summazy 
No health and safety incidents have ocCUII'Cd since the last constrUCtion meeting on June 6. 
No new construction activities were initiated on the site since the last meeting. 

Groundwater Treatment Plant CGWTPl Status 
The (JWTP is cummtly operating at 40 gallons per minute (gpm). MWH is bringing in 
water:. from all available extraCtion sources. This is the current maximum extraction 
capacity of the Baiiier Wall Extraction System (BWES) extraction wells. The automatic 
backwash operation has been reestablished. 

MWH is cUirently performing a ·-pilot test" to detennine if the water from the new 
scrubber unit can be used to transfer heat to the biotank during the winter. Some of the 
scrubber water has been diverted through two aluminwn heat-exchanging plates submerged 
in a cold water bath. MWH will detennine the amount of heat transferred to the water and 
if this method will be sufficient to heat the biotank. 

In-Siru Vapor Extraction <IS VEl System- Off-Site Area 
The lSVE system was operational through much of the week. The system was shutdown 
remo~ly on the evening of June 9 as a precaution due to abnormal readings communicated 
to thC: PLC. Similar to the previous week, water had been noted in the vapor lines at the 
treanu.ent plant. Operation of the water knockout tank in the blower shed was verified and 
the system was brought back on line June 10. The system was shut off in the afternoon of 
June 12 to pelfonn scheduled maintenance and testing. On June 13. the integrity of the 8-

Weekly Con~trucDon Meeting Minu[e!> June 6. 2002 Meeting ACS Npi. Sjte 
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inch diameter conveyance line from the blower shed to the GWTP was reconfmned by 
pres~ure testing. Ryan Construction installed a vibration isolator on the blower effluent 
pip~ in the blower shed. 

Collection of analytical samples of the influent and effluent vapor srreams from the thermal 
oxidizer and catalytic oxidizer is scheduled for June 17 or 18. 

Off-Site Area Final Cover 
Three bids (Koester Environmental Services, Heritage Industrial Services, and 
Environmental ContraCtors of Dlinois) were received for the installation of the Off-Site 
Area Final Cover on June 6 and MWH is currently reviewing them. KES was the high 
bidder; ECI was the low bidder. HIS's bid may be rejected on technical issues. MWH has 
sent a letter to ECI requesting several clarifications and may coordinate a meeting to clarify 
outstanding iss~. Work is tentatively scheduled to begin in August 2002. 

Off-Site Interim Cover Maintenance 
In preparation for the construction of the final cover in the Off-Site Area, MWH has 
developed a list of action items to be completed prior to mobilization. These items include 
the installation of protective structures around piezometers and extraction trench cleanouts, 
erosion controls, and repair of erosion damage to the clay layer. The work is tentatively 
scheduled to begin the week of June 24. 

Heritage Industrial has not met compaction standards for the clay backfill associated with 
the installation of ISVE conveyance piping in the Off-Site Area. Potential solutions 
(including in-place permeability testing and liner enhancements) are currently being 
evaluated. MWH will work with Heritage Industrial to detennine the next step to achieve 
the required compaction in the areas where ISVE conveyance has been installed MWH 
anticipates providing rhe Agencies and Black & Veatch with proposed methods. 

Long-Tenn Groundwater Monitoring Plan 
The Long-Tenn Groundwater Monitoring Plan has been completed with the exception of 
one. remaining IDEM comment. IDEM has reviewed the data and has recommended 
reformulating the baseline based on existing data. The existing plan recommends a 
response action occur upon exceedences of the baseline data. However, the IDEM 
comment recommended evaluating the baseline to detennine if new baseline concentrations 
should be set since several remedial steps have been completed . 

.. 
Petex:. Vagt explained the baseline is a tool to verify the monitoring plan is being executed 
correctly by identifying potential problems with laboratory, sampling procedures, etc. The 
baseline is not intended to be used to determine remedial action. 

Actual concentrations at wells will be considered in evaluating the correct remedial 
approach. Sean Grady mentioned that Maximum Contaminant Levels (MCLs) should be 
the goal of any actions. 

Weekly Copstruction Meeling Minu~ June !3. 2002 Mseting 
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IDEM agreed the current baseline would be adequate and IDEM will withdraw their 
comment. USBP A plans to send a lener approving the Monitoring Plan. MWH will then 
distribute copies of the final revised groundwater monitoring plan. 

Looking Ahead 

Week of ••• Task 
June 17 • GWTP and SVE system operation/monitoring/sampling 
June 24 • GWTP and SVE system operation/monitoring/sampling 

• Off-Site Area Cover Maintenance (tentative) 

• Award of Off-Site Area Final Cover contract 

Next Weekly Construction Meeting 
• Thursday. June 20. 2002 

CADrfAUPJVIRAAI 
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Weekly Oversight Summary Report No. 68 
ACS Superfund Site WA57, 46526.238 

Reporting Period: Week of June 17, 2002 
BVSPC 0/S Dates: June 20,2002 (Ms. Peters) 

Personnel Summary Affiliation No. of 

Personnel 

Montgomery Watson Harza 3 

Black & Veatch Special I 
Projects Corp. 

Midwest Environmental, Inc. 3 

Construction Activities 

Maior Activities: 

Responsibility 

Respondent's General Contractor 

USEP A Oversight Contractor 

OFCA Cover Repair Contractor 

• Montgomery Watson Harza began proving out the remaining soil vapor extraction wells 
for the Off-Site Containment Area in-situ soil vapor extraction system. 

"· ·• • Montgomery Watson Harza reconfigured the blow-down logic sequence for the scrubber 
after the reservoir exceeded its high-high level switch, flooding the scrubber. 

• Montgomery Watson Harza continued its review of the bids for the Off-Site Containment 
Area engineered cover and made a recommendation to the PRP Group. 

• Midwest Environmental, Inc. began maintenance activities on the Off-Site Containment 
Area clay cover. 

• Montgomery Watson Harza held the weekly construction coordination meeting. 

Activities Performed: 
Montgomery Watson Harza (MWH) reported that it successfully proved-out 22 ofthe 42 Off-Site 
Containment Area ( 0 FCA) in-situ soi I vapor extraction (ISVE) wells. MWH reported that it would begin 
proving the remaining 20 wells next week. On Wednesday, June 19,2002, MWH operated the OFCA 
ISVE system and began preparations to collect a compliance sample when it observed that the liquid level 
in the scrubber reservoir had exceeded the high-high level. MWH shut down the ISVE system in order 
to remove the brine and repair the control logic. The control logic was repaired so that the recycle pump, 

that pumps at 40 gpm, will shut down should the liquid level in the reservoir exceed the high-level limit 

during blow-down. Once the liquid level exceeds the high-level limit, the city water valve will open, 
supplying only 7 gpm of water. MWH also observed that the variable frequency drive (VFD) reset its set 
points while the thermal oxidizer was shut down. MWH reprogrammed the VFD and resumed system 
operation on Thursday, June 20, 2002. 

Page 1 Weekly OSR No. 68 



MWH installed traps at the gauges in the OFCA ISVE vapor conveyance piping in the groundwater 

treatment plant ( G WTP). MWH reported that the traps are successful in removing the condensate from 

the piping that was causing the system to shut down last week. 

Midwest Environmental, Inc. (MEl) began cover maintenance activities on the OFCA cover by repairing 

the erosion trails in the cover. MWH reported that it had completed its review of the OFCA engineered 

cover bids and recommended a contractor to the PRP group. MWH reported that it anticipated issuing 

the contract within the next few weeks. 

MWH also reported that it continued working with Heritage Industrial Services (HIS) regarding the backfill 

over the OFCA ISVE system yard piping. MWH continues to investigate several mitigative actions for 

meeting the compaction and moisture requirements of the OFCA clay cover. 

MWH reported that the GWTP was operating at 45 gpm, pumping from available OFCA and On-Site 

Containment Area extraction wells. MWH reported that it was conducting regular maintenance on the 

GWTP during the week. 

MWH held the weekly construction coordination meeting on June 20, 2002. 

Topics of Concern: 
• MWH damaged the gate valve to the OFCA ISVE well SVE-14. 

,._ . • The residential well located at 1007 Reder Road could not be sampled during the annual 

residential well sampling event in October 200 I because the pump was not operating. This 

well is part ofthe long term monitoring program. 

Concern Resolution: 
• MWH to order replacement gate valves for SVE-14. 

Upcoming Activities: . 
• MWH to continue operating the 0 FCA ISVE system.in accordance with the Performance 

Standard Verification Plan. 
• 
• 

• 

• 
• 

Signature: 

MWH to collect a compliance sample for the OFCA ISVE thermal oxidizer. 

MWH and HIS to develop a plan to achieve the compaction and moisture requirements 
for the OFCA ISVE yard piping backfill. 

MEl to install concrete rings around the piezometers and cleanouts, raise EW -12 and EW-
13, and continue performing maintenance activities on the OFCA clay cover. 

Austgen to repair damaged OFCA piezometer Pll 0 . 

MWH to select the contractor for the OFCA engineered cover . 

Leigh Peters Date: June 24, 2002 
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WEEKLY CONSTRUCTION MEETING AGENDA 
FOR JUNE 20, 2002 MEETING 

AMERICAN CHEMICAL SERVICE, NPL SITE 
GRJmTH, INDIANA 

MEETING DATE: Thursday, June 20. 2002 

MEETING TIME: 10:00 

MEETING LOCATION: ACS Site- Site Trailer 

TOPICS: 

Health and Safety Summary 

Groundwat.f'!r Treatment Plant (GWfP) Status 

In-Situ Vapor Extraction aSVE) S~stem- Qff.Site Area 

Off-Site Area Final Cover 

Off-Site lnterim Cover Maintenance 

Looking Ahe§!l 

Weaor ... Task 
June 24 • GWfP and SVE system operation/monitoring/sampling 

• Off-Site Area Cover Maintenance (tentative) 
• Award of Off-Site Area Fmal Cover contract 

July 1 • OWTP and SVE system operationhnonitoringlsampling 

Next Weekly Construction Meeting 
Thursday, June 28.2002 

June 20. 2002 Meetift~ 
Page 1 

ACSNPLSitt 



Jun-Z0-2002 D9:0Zaa From-MONTGOMERY WATSON 16308368858 

Name 

Constn.lc:tion Mce!int Agend;, 

SIGN IN SHEET 
WEEK.L Y CONSTRUCTION METING 

JUNE 20, 2002 

Company 

'1.. 

L 

Jllne 20 2002 M~r.jnc 

Fax Number 

6CS NPLSirc 



Jun-25-ZOOZ 09:18am From-MONTGOMERY WATSON 16308368959 T-239 P.OOZ/003 F-464 

WEEKLY CONSTRUCTION MEETING MINUTES 
FOR JUNE 20, 2002 :MEETING 

AMERICAN CHEMICAL SERVICE, NPL SITE 
GRIFFITH, INDIANA 

MEETING DATE: Thursday, June 20,2002 

l\1EETING TIME: 10:00 AM 

MEETING LOCATION: ACS Site- Site Trailer 

ATTENDEES: 

TOPICS: 

Tom Tinics, MWH 
Lee Orosz, MWH 
Leigh Peters, BVSPC 
Peter Vagt, MWH (via phone) 
Todd Lewis. MWH (via phone) 
Raben Adams, MWH (via phone) 
Chris Daly, MWH (via phone) 
Kevin Adler, U.S. EPA (via phone) 
Mark Travers, Environ (via phone) 

Health and Safety Summary 
No health and safety incidents have occurred since the last construction meeting on June 
13. No new major construction activities were initiated on the site since the last meeting. 
A Health & Safety Kickoff Meeting will be held on June 21, 2002 for the maintenance 
activities of the Off-Site Cover. 

Groundwater Treatment Plant (GWTP) Status 
The GWTP is currently operating at 45-48 gallons per nrinute (gpm). MWH is bringing in 
water from all available extraction sources. MWH is performing ongoing maintenance on 
the clarifier and diaphragm pumps. 

The U.S. EPA received the lener confirming modifications to the GWTP sampling protocol 
and has received comments from Black & Veatch regarding the changes. The U.S. EPA 
will forward those comments to MWH. Black & Veatch expressed a concern about 
monitoring of BOD levels in the activated sludge plant. particularly during the winter 
months. MWH perfonns weekly monitoring of removal efficiencies in the GWTP and 
around the carbon units. 

MWH perfonned a ••pilot test" last week to determine if the water from the new scrubber 
unit can be used to transfer heat to the biotank during the winter. MWH is continuing the 
evaluation of rhe results. 

In-Situ Vapor Extraction GSVE) System- Off-Site Area 
The ISVE system was operational through much of the week. The system was shut down 
on June 18 and 19 due to a high water level in the scrubber sump. The high level was 
Weekly Constmclion Meeting Minutes June 20, 2002 Meetjng ACSNPLSite 
June: 25, 2002 Pl!,gc: 1 Griffith, Indiana 



Jun-25-2002 09:18am From-MONTGOMERY WATSON 16308368959 T-239 P.003/003 F-464 

traced to a programming logic issue in the thennal oxidizer and GWTP controls. MWH 
has refined the system on June 19 and brought the system back on line. 

Collection of analytical samples of the influent and effluent vapor streams from the thermal 
oxidizer and catalytic oxidizer is scheduled for June 20. 

Off-Site Area Final Cover 
MWH met with ECI on June 19 to clarify issues with their bid. MWH has rereviewed the 
bids· and is likely to recommend ECI. MWH wi11 work towards finalizing a contract and 
schedule next week. Work is tentatively scheduled to begin in August 2002. 

Off-Site Interim Cover Maintenance 
Maintenance of the Off-Site Cover in preparation for construction of the final cover will 
begin on June 21. Midwest Environmental (MEl) will be the subcontractor to perform a 
majority of the work. MEl is mobilizing today and will begin work on June 21. A kickoff 
meeting will be held June 21 to address health and safety issues. 

Heritage Industrial has not met compaction indicator standards for the clay backfill 
associated with the installation of ISVE conveyance piping in the Off-Site Area MWH 
has determined a possible course of action and wi11 finalize this with IDS. The proposed 
action includes testing permeability in areas where compaction/moisture has failed. In 
areas that fail to meet the penneability benchmark. a bentonite mat may be installed. 
MWH's main objective is to comply with the Consent Decree standards utilizing an 
enhanced cap design. 

Other 
The U.S. EPA may be interested in visiting the site after the ISVE system operation is 
stabilized. Also, Mr. Adler presented the idea of offering a public tour of the site. Such a 
tour could be mentioned in the next newsletter. 

Looking Ahead 

Week of ••• Task 
June 24 • GWTP and SVE system operation/monitoring/sampling 

• Off-Site Area Cover Maintenance 

• Award of Off-Site Area Final Cover contract 
July 1 • GWTP and SVE system operation/monitoring/sampling 

• Off-Site Area Cover Maintenance 

Next Weekly Construction Meeting 
• Thursday, June 27, 2002 

CADIRAA/T AL 
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Weekly Oversight Summary Report No. 69 
ACS Superfund Site WA57, 46526.238 

Reporting Period: Week of June 24, 2002 
BVSPC 0/S Dates: June 27,2002 (Ms. Peters) 

Personnel Summary Affiliation No. of 
Personnel 

Montgomery Watson Harza 5 

Black & Veatch Special I 
Projects Corp. 

Austgen I 

Midwest Environmental, lnc. 3 

Great Lakes Testing I 

Construction Activities 

Major Activities: 

Responsibility 

Respondent's General Contractor 

USEPA Oversight Contractor 

Electrical Contractor 

OFCA Maintenance Contractor 

OFCA Clay Compaction Testing 

Montgomery Watson Harza reported a Health and Safety Incident. 
Montgomery Watson Harza began proving out the remaining 20 OtT-Site Containment 
Area in-situ soil vapor extraction wells. 

• Austgen removed the electrical box at EW -I2 in order for Midwest EnvironmentaL Inc. 
to raise the elevation ofthe well. 

Midwest EnvironmentaL Inc. conducted maintenance activities for the Off-Site 
Containment Area interim cover. 

• Montgomery Watson Harza held the weekly construction coordination meeting. 

Activities Performed: 
Montgomery Watson Harza (MWH) reported that it had a minor health and safety incident on Tuesday, 
June 25, 2002. MWH reported that Lee Orosz pinched his right index finger while changing a blower 
motor. MWH reported that the incident was a no lost work time incident and that it will purchase a 
mechanical lift for future activities. 

MWH reported that it began proving out the remaining 20 Off-Site Containment Area ( OFC A) in-situ soil 
vapor extraction (ISVE) wells. MWH reported that the OFCA ISVE system and the groundwater 
treatment plant (GWTP) shut down on the evening of June 26,2002, because of a power failure from the 
area storms. MWH resumed operation ofOFCA ISVE system and the GWTP on Thursday, June 27, 
2002. 

MWH reported that it previously collected the stm1ma canister compliance san1ple tor the thermal oxidizer 
after the vapor passed through the condensate knockout device. MWH reported that it would return to 

Page I 
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collecting samples from the sample port directly, upstream of the knockout device. MWH collected 
another compliance sample on Friday. June 28. 2002. 

Midwest Environmental, Inc. (MEl) continued performing maintenance activities on the OFCA interim 
cover. MEl tilled in the erosional trai Is. and placed concrete rings around the piezometers and cleanouts. 
MWH reported that Great Lakes Testing performed one test of the compaction and moisture of the 
OFCA. The test results did not meet the compaction and moisture requirements. MWH stated that it will 
have MEl recompact and add moisture to the clay in the repair areas. MWH also reported that MEl will 
be placing concrete vaults on top of the existing vaults at EW-12 and EW-13. These vaults will create an 
additional confined space on top oft he existing capped vaults. MWH reported that it would be unable to 
remove the existing vaults to place an extension because of the OFCA interim cover and the buried debris. 

MWH reported that Heritage Industrial Services (HIS) will return to the site in the upcoming weeks to 
remove the OFCA ISVE yard piping backfill in order to add moisture and recompact the clay. MWH also 
reported that it is finalizing the contract with Environmental Contractors oflllinois (ECI) for the OFC A 
engineered cover construction. 

MWH reported that it continues to evaluate the On-Site Containment Area (ONC A) cover contours. 
MWH reported that it may need to relocate up to 4,000 cubic yards ofPCB-impacted soils to the OFCA 
area for placement under the final cap. MWH will provide the details regarding the status of the ONC A 
cover in the upcoming weeks. 

MWH reported that the G WTP was pulling water from all extraction wells available except tor EW -12. 
Austgen removed the control panel from EW -12 in order for MEl to raise the elevation of the manhole. 

MWH held the weekly construction coordination meeting on June 27, 2002. 

Topics of Concern: 
• MWH damaged the gate valve to the OFCA ISVE well SVE-14. 
• The residential well located at I 007 Reder Road could not be sampled during the annual 

residential well sam piing event in October 200 I because the pump was not operating. This 
well is part of the long term monitoring program. 

Concern Resolution: 
MWH to order replacement gate valves tor SVE-14. 

Upcoming Activities: 
• MWH to prove out the remaining OFCA ISVE wells. 
• MEl to complete OFCA cover maintenance activities. 
• HIS to remove and recompact the backfill for the OFCA ISVE yard piping. 

Signature: Leigh Peters Date: July I. 2002 
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WEEKLY CONSTRUCTION MEETING AGENDA 
FOR JUNE 27, 2002 MEETING 

AMERICAN CHEMICAL SERVICE, NPL SITE 
GRIFFITH, INDIANA 

MEETING DATE: Thursday, June 27, 2002 

MEETING TIME: 10:00 

MEETING LOCATION: ACS Site- Site Trailer 

TOPICS: 

Health and Safetv Summary 

GWTP Status 

Off-Site ISVE System 

on:.site Final Cover 

Looking Ahead 

1

1 
Week of ... \Task 

July1 • GWTP/SVE system operation 

• Off-Site cover maintenance 
July 8 • GWTP/SVE system operation 

• OtT-Site cover maintenance 

Next Weekly Construction Meeting 
• Thursday, July 11, 2002 

Construction Meeting Agenda .ltme 27 2002 Meetinu 
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WEEKLY CONSTRUCTION MEETING MINUTES 
FOR JUNE 27, 2002 MEETING 

AMERICAN CHEMICAL SERVICE, NPL SITE 
GRIFFITH, INDIANA 

MEETING DATE: Thursday, June 27,2002 

MEETING TIME: 10:00 AM 

:MEETING LOCATION: ACS Site- Site Trailer 

ATT.t:NDEES: 

TOPICS: 

Tom Tinics, MWH 
Lee Orosz. MWH 
Leigh Peters, BVSPC 
Chris Daly. MWH 
Robert Adams, MWH 
Peter Vagt, MWH (via phone) 
Todd Lewis, MWH (via phone) 
Kevin Adler, U.S. EPA (via phone) 

Health and Safety Summary 
A mi ··or health and safety incident occurred since the last construction meeting on June 20. 
On June 25, 2002, while changing a blower motor in the GWTP. Lee Orosz had his right 
inde~, finger pinched and cut when the motor shifted on the lifting pad. Lee inunediately 
sought and received medical care. All health and safety protocols were followed including 
filing of a detailed incident report with MWH corporate health and safety officers. No 
work time was lost due to the incident. To avoid similar incidents in the future, a 
mechanical lift will be used to assist in moving heavy equipment. 

Groundwater Treatment Plant <GWTP) Status 
The GWTP has been operating continuously since the last construCtion meeting on June 20 
with the exception of a power outage overnight on June 26 due to thunderstorms in the 
area. The plant was brought back on line on June 27. The plant is currently receiving 
water from all available wells excepr EW-12. EW-12 is off line due to cover maintenance 
activities in the Off-Site Area. The concrete manhole above EW-12 is being raised in 
preparation for construction of the final cover in the Off-Site Area. EW-12 will be brought 
back on line when installation of the concrete extension ring is complete. MWH continued 
maintenance on the clarifier thickening rake and diaphragm pumps. 

In-Sltu Vapor Extraction GSVE) System- Off-Sire Area 
The ISVE sysrem was operational throughout the week with the exception of the power 
outage on June 26 due to rhundersrorms. Collection of weekly analytical samples of the 
influent and effluent vapor streams from the thermal oxidizer and catalytic oxidizer is 
scheduled for June 28. 

July 2, 2002 
Wcck)y Constn~ction Meeting Mjputes June 27, 2002 Meeting ACS NPL Si£e 

Pa.ge 1 Griffith, Indiana 
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(Editor's Nore: Evaluation of the ISVE operational data indicates flows and vacuums have 
been established at an additional 12 weJls (bringing the total to 32 out of 42 wells). Ten 
wells remain to be rested for operation.) 

Off-Sire Interim Cover Maintenance 
Midwest Environmental has completed a majority of the activities associated with the 
maintenance of the Off-Site Cover. These activities were completed in preparation for 
constn'.ction of the final cover_ A kickoff meeting was held June 21 to discuss health and 
safer~ jssues. 

One of MEl's tasks was to repair erosion trails in the clay cover. Water was added to the 
clay s:ockpile at the borrow source location. Compaction testing of the in-place clay used 
to repair erosion trails was conducted on June 28, 2002. The testing indicates additional 
compaction and moisture is needed. 

:MEl installed concrete fixtures around cleanouts .and piezometers in areas outside of the 
engineered area of the Off-Site Area cover. Fixtures at the cleanouts for Extraction 
Trenches 12 and 13 will be completed as part of the final cover construction. 

Heritage Industrial has not mer compaction indicator standards for the clay backfill 
assoc:ated with the installation of ISVE conveyance piping in the Off-Site Area. IDS has 
indic LCed they plan to return to the site within the next two weeks. IDS will remove the top 
six inches of clay, add water to the excavated clay. and replace and recompact. MWH will 
require compaction testing of the reinstalled clay and pressure resting the conveyance pipes 
to en~llte the cover is completed and the pipes have not been damaged. 

Off-Site Area Final Cover 
MWH is proceeding towards finalizing a contract with Environmental Contractors of 
Dlinqis (Ecn to instaJl the final cover in the Off-Sire Area. It is anticipated the contract 
will be finalized by July 4 and work will be scheduled to begin in August 2002. 

L . ookine- Ahead 
Week of •.• Task 
July 1 • GWTP and SVE system operation/monitoring/sampling 

• Off-Site Area Cover Maintenance 
• Off-Sire Area Final Cover conrract 

JulyS • GWTP and SVE system operation/monitoring/sampling 
• Off-Site Area Cover Maintenance 
• Herita~e Industrial 

Next Weekly Construction Meeting 
• The weekly construction meeting schedule for July 4, 2002 has been cancelled. 

The next meeting is schedule for Thursday, July 11, 2002. 

CADIRAAIPJVtrAL 
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Site: American Chemical Services, Inc. 
Proj. #: 46526 
Roll: 23 Photo #1 
Date: 06-06-02 Time: 11:20 
Photographer: Leigh Peters . 
Description: Photo facing east showing the hole in the 

seal at the 8-inch-diameter HDPE vapor 
conveyance piping from the OFCA ISVE 
blower to the GWTP (see arrow). 



Site: American Chemical Services, Inc. 

Proj. #: 46526 

Roll: 23 Photo #2 

Date: 06-06-02 Time: II :30 
Photographer: Leigh Peters 

Description: Photo facing north showing the broken 

gate valve at OFCA JSV well SVE-14 

(see arrow). 



Site: American Chemical Services, Inc. 
Proj. #: 46526 
Roll: 23 Photo #3 
Date: 06-13-02 Time: 08:10 
Photographer: Leigh Peters 
Description: Photo facing south west showing MWH 

set up for the heat transfer experiment 

with the scrubber brine. 



Site: American Chemical Services, Inc. 

Proj. #: 46526 

Roll: 23 Photo #4 

Date: 06-13-02 Time: 08:30 
Photographer: Leigh Peters 

Description: Photo facing west at ground showing 

MWH measuring the temperature of the 

scrubber brine (brown colored liquid in 

5-gallon bucket). 



Site: American Chemical Services, Inc. 
Proj. #: 46526 
Roll : 23 Photo #5 
Date: 06- 13-02 Time: 08 :55 
Photographer: Leigh Peters 
Description: Photo facing east showing Ryan 

Con s truction ins ta lling fl a n ge for pressure 

testing the vapor conveyance piping from 
the OFCA blower shed to the GWTP. 

--



Site: American Chemical Services, Inc. 

Proj. #: 46526 
Roll: 23 Photo #6 
Date: 06-13-02 Time: 11 :25 

fholographt:r; Lt:igh ft:lt:r · 

Description: Photo facing west showing the 
replacement water level indicator on the 

OFCA blower shed condensate 

knockout tank. 



Site: American Chemical Services, Inc. 

Proj. #: 46526 
Roll : 23 Photo #7 
Date: 06-13-02 Time: 11 :30 
Photographer: Leigh Peters 
Description: Photo facing west showing the wetland 

pond and drainage swale west of the 

GWTP. 



-- - -

Site: American Chemical Services, Inc. 
Proj. #: 46526 
Roll: 23 Photo #8 
Date: 06-20-02 Time: 11 : 15 
Photographer: Leigh Peters 
Description: Photo facing east showing the knockout 

traps to remove the condensate from the 
vapor conveyance line in the GWTP. 

--



Site: American Chemical Services, Inc. 

Proj. # : 46526 

Roll: 23 Photo #9 

Date: 06-20-02 Time: II :35 

Photographer: Leigh Peters 

Description : Photo facing south showing the 
vibrational iso lator installed on the effluen' 
piping of the blower in the OFCA I VE 

blower shed. 



Site: American Chemical Services, Inc. 

Proj. #: 46526 

Roll: 23 Photo# I 0 

Date: 06-27-02 Time: II :00 
Photographer: Leigh Peters 

Description: Photo facing southwest showing the 

concrete vault installed around OFCA 

piezometer Pl14. 



Site: American Chemical Services, Inc. 
Proj . #: 46526 
Roll: 23 Photo #II 
Date: 06-27-02 Time: 11 :00 

Photographer: Leigh Peters 
Description: Photo facing southeast showing the 

existing vaull at OFCA ex lraclio n well 

EW-13. 

, 



Site: American Chemical Services, Inc. 
Proj. #: 46526 
Roll: 23 Photo # 12 
Date: 06-27-02 Time: 11 :00 
Photographer: Leigh Peters 
Description: Photo facing southeast showing the 

erosional damage under the erosion mat 
in swale 5, near swale 1. 



Site: American Chemical Services, Inc. 
Proj . #: 46526 
Roll: 23 Photo #13 
Date: 06-27-02 Time: 11:10 
Photographer: Leigh Peters 
Description: Photo facing northwest showing the 

repaired erosional trails located on the 
northern portion of the erosion mat 
placed in swa1e 5. 



Site: American Chemical Services, Inc. 
Proj. #: 46526 
Roll: 23 Photo # 14 
Date: 06-27-02 Time: 11:15 
Photographer: Leigh Peters 
Description: Photo facing southwest showing the 

existing cover at OFCA extraction well 
EW-12. Note that the electrical box has 
been removed. 



Site: American Chemical Services, Inc. 
Proj. #: 46526 
Roll : 23 Photo #15 
Date: 06-27-02 Time: 11:20 
Photographer: Leigh Peters 
Description: Photo facing southwest showing the 

repaired OF A cover where the stainless 
steel conduit was installed between the 
OFCA blower shed and GWTP. 



Site: American Chemical Services, lnc. 
Proj. #: 46526 

Roll : 23 Photo # 16 
Date: 06-27-02 Time: 11 :20 
Photographer: Leigh Peters 

Description: Photo .facing northwest at ground 

showing the vault placed around the 

cleanout for extraction well EW -11 . 




